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AGENDA TITLE: Contract Change Orders for Civic Center Improvements (Phase I I ) ,  City Hall Remodel 

ccco4.Doc 07/08/96, 

MEETING DATE: July 17, 1996 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy adopted by Resolution 85-1 73, 
change orders over an aggregate total of $25,000 are approved by the City Manager 
and reported to the City Council at its regular meeting. The attached summary shows 
change orders that have been approved for the Civic Center Improvements 
(Phase II), City Hall Remodel project since the May 1, 1996 Council meeting. 

The original contract for this project was $1,853,310. The total cost of all change orders to date is $206,071, or 
approximately 11 percent of the contract. The project is now 99.8 percent complete and offices temporarily located in 
the Carnegie Forum and trailers are back in City Hall. The attached list showing descriptions of the change orders is 
very brief; however, detailed below is a more complete description of the work involved in the change orders over 
$1,500. More detailed descriptions and backup information for all of the change orders are available in the 
Public Works office. 

Channe Order No. 89 - The automatic door openers at the front entrance were originally to be part of the EntrylPlaza 
Renovation contract. Because of the timing of the plaza contract and the power needed to be supplied by the building 
contract, it was more expeditious to delete it from that project and add it to the building contract. ($6,722) 

Chanae Order No. 90 - In order to accommodate the mounting of lights in the basement, the soffit details had to be 
modified. ($1,800) 

Chanae Order No. 92 - The smoke detectors required by the Building Code were not included in the specifications for 
the remodel project. ($6,128) 

Channe Order No. 93 - The existing handicap ramp at the vestibule on the north side of the building did not meet 
current ADA requirements so it had to be modified. This modification was not included in the specifications for the 
project. ($7,486) 

Chanae Order No. 94 - This change order added trim to the new windows in the mahogany paneled offices to hide the 
joint which was exposed with the replacement of the old windows. ($2,674) 

Chanae Order No. 98 - This change order added jambs and casings to the second floor doorways which have no 
doors. ($2,061) 

There are a few more changes orders still being negotiated with the contractor. These will be completed shortly. 

FUNDING: There are sufficient funds budgeted in the Civic Center Improvement (Phase II), City Hall Remodel 
account to cover these change orders. 

&!Id [@yj 
CJ! Jack L. Ronsko " 

Public Works Director 
Prepared by Sharon Blaufus, Administrative Assistant 
Attachment 
cc: Building and Equipment Maintenance Superintendent 

Contract Construction Inspector 
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SUMMARY OF CONTRACT CHANGE ORDERS 
CIVIC CENTER IMPROVEMENTS, PHASE II 

I I I I 

Description Add Deduct Total Contract 
ORIGINAL CONTRACT $1,853,310 

CHANGE ORDERS TO DATE $179,367 ($1,879) 177,488 
Total $2,030,798 

I 1 

89 
90 

I 2;::; I 

AUTOMATIC DOOR OPENERS @ FRONT ENTRY $6,722 $2,03 7,520 
BASEMENT SOFFIT DETAILS $1.800 $2.039.320 

I I 

91 
92 

. - -  - - I -  - - I - - -  

WIRE SUMP PUMP @ EAST STAIRS $749 $2,040,069 
ADD SMOKE DETECTORS $6.128 $2.046.197 

93 
94 
95 

- , -  --, . 
MODIFY HANDICAP RAMP @ NORTH ENTRANC $7,486 $2,053,683 
ADD TRIM @ PANELED OFFICE WINDOWS $2,674 $2,056,357 
HEADER @ DOOR 18 $692 $2,057,049 
LOWER 1ST FLOOR CEILING TO 

96 
97 
98 
99 
100 

ACCOMMODATE DUCT $1 32 $2,057,181 
CHANGE SWING @ DOOR 12 $1 40 $2,057,321 
ADD DOOR JAMBEASING ON 2ND FLOOR $2,061 $2,059,382 
HANDRAILS @ EAST INTERIOR STAIRS $885 $2,060,267 
DELETE REFRIGERATOR IN ADMINISTRATION ($550) $2,059,717 
RELOCATE JOB TRAILER TO ACCOMMODATE 

101 
102 
103 

LANDSCAPING $643 $2,060,360 
DELETE HVAC COMPUTER (1,300) $2,059,060 
FIRE SPRINKLER TAMPER SWITCH $321 $2,059,38 1 

subtotal $30,433 ($7,850) 
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